



CREST RD SIDEWALK PROJECT

CITY OF MARYVILLE
ENGINEERING &
PUBLIC WORKS



Project Purpose

- Provide safety for children walking to Coulter Grove Intermediate School
- Connect neighborhoods with sidewalk to the schools
- Enhance aesthetics
- Fix minor drainage problems along Crest Rd and Charles Coulter Rd.
- Provide slightly wider roadway
- Preserve the integrity of the roadway

Project Goals

- Install proper sidewalk with enhanced crosswalks including possible flashing beacon
- Install sidewalk from existing network along Wilcox to Sevierville Rd.
- Place decorative mailboxes & repair driveways
- Install cross-drains as needed
- Widen Charles Coulter Rd. to minimum 18ft width
- Resurface Crest Rd and Charles Coulter Rd.

CREST RD SIDEWALK PROJECT

CITY OF MARYVILLE
ENGINEERING &
PUBLIC WORKS



Potential Impacts to Properties

- Driveways will need to be replaced
- Several mailboxes will need to be replaced
- Easements may be necessary for the city to work on private property
- Some smaller trees and/or landscaping may need to be removed
- Utility adjustments will be required



Steps Taken to Minimize Impacts

- Sidewalk will be constructed on one side of the road, alternating where needed to avoid unnecessary removal of trees and to best fit the walking routes.
- Decorative mailboxes will be used to replace any that are relocated due to the project
- The city will work directly with homeowners to minimize impacts to landscaping
- Utility providers are ready to make reconnections to homes as needed

CREST RD SIDEWALK PROJECT

CITY OF MARYVILLE
ENGINEERING &
PUBLIC WORKS



COULTER GROVE
INTERMEDIATE SCHOOL

SEVIERVILLE RD.

PROPOSED CROSSWALK

CREST RD.

WILCOX ST.

BROOKLYN LN.




PROPOSED CONCRETE SIDEWALK/DRIVEWAYS



PROPOSED LIMITS OF CONSTRUCTION AREA

CREST ROAD SIDEWALK
PRELIMINARY LAYOUT



Project Schedule

- Preliminary Design: Current – June 2020
- Work with Property Owners to obtain Easements: June 2020 – September 2020
- Finalize Construction Plans/Project Out for Bids: October 2020
- Construction: November 2020 – April 2021
- Project schedule is highly dependent on utility adjustments and easement process.
- We will partner with Coulter Grove Intermediate School to reduce impacts to school pickup and dropoff.

CREST RD SIDEWALK PROJECT

CITY OF MARYVILLE
ENGINEERING &
PUBLIC WORKS



Questions?

- If you would like more information, you may schedule a one-on-one “Zoom” call with city staff to discuss the project.
- Simply click the following link to select a date & time for your call:
- <https://calendly.com/city-of-maryville-engineering/project-stakeholder-q-a>
- If you would like to discuss the project over the phone, you may call (865)-273-3500
- Send us an email with any comments or questions at: ktstoltenberg@maryville-tn.gov

Thank You!!!

CREST RD SIDEWALK PROJECT

CITY OF MARYVILLE
ENGINEERING &
PUBLIC WORKS

